



## Grant All-Detail Report CREP Outreach and Implementation 2022

**Grant Title** - 2022 - CREP Outreach and Implementation (Jackson SWCD)

**Grant ID** - P22-7014

**Organization** - Jackson SWCD

Original Awarded Amount	<b>\$71,366.00</b>	Grant Execution Date	<b>11/19/2021</b>
Required Match Amount	\$7,136.60	Original Grant End Date	6/30/2022
Required Match %	10%	Grant Day To Day Contact	Andy Geiger
Current Awarded Amount	\$71,366.00	Current End Date	6/30/2022

### Budget Summary

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$71,366.00	\$32,947.20	\$38,418.80
Total Match Amount	\$7,136.60	\$3,427.84	\$3,708.76
Total Other Funds	\$0.00	\$0.00	\$0.00
<b>Total</b>	<b>\$78,502.60</b>	<b>\$36,375.04</b>	<b>\$42,127.56</b>

\*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

### Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
Local SWCD Match	Technical/Engineering Assistance	Local Fund		\$7,136.60	\$3,427.84	1/10/2022	Y
Technical/Engineering Assistance	Technical/Engineering Assistance	Current State Grant	2022 - CREP Outreach and Implementation (Jackson SWCD)	\$71,366.00	\$32,947.20	1/10/2022	N

## Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Proposed Size / Unit	Actual Size / Unit
------------------	--------------------	-----------------------	----------------------	--------------------

## Proposed Activity Indicators

Activity Name	Indicator Name	Value & Units	Waterbody	Calculation Tool	Comments
---------------	----------------	---------------	-----------	------------------	----------

## Final Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

## Grant Activity

Grant Activity - Local SWCD Match	
Description	Local SWCD match of 10%.
Category	TECHNICAL/ENGINEERING ASSISTANCE
Start Date	1-Jul-21 <span style="float: right;">End Date</span>
Has Rates and Hours?	No
Actual Results	2021 Local Match July - September 320 hrs 2021 Local Match October - December 560 hrs

## Grant Activity - Technical/Engineering Assistance

<b>Description</b>	Assisting landowners with determining eligibility for the MNCREP program. Providing technical assistance regarding engineering, habitat management, easement and contract processing.		
<b>Category</b>	TECHNICAL/ENGINEERING ASSISTANCE		
<b>Start Date</b>	1-Jul-21	<b>End Date</b>	
<b>Has Rates and Hours?</b>	Yes		
<b>Actual Results</b>	2021 July-September 320 hrs 4 initial contacts, 2 contracts, and 83.57 acres enrolled. 2021 October - December 560 hrs 2 initial contacts, 0 contracts, and 0 acres enrolled		

## Grant Attachments

Document Name	Document Type	Description
<b>2022 CREP Outreach and Implementation</b>	Grant Agreement	2022 CREP Outreach and Implementation - Jackson SWCD
<b>2022 CREP Outreach and Implementation EXECUTED</b>	Grant Agreement	2022 CREP Outreach and Implementation - Jackson SWCD
<b>2022 CREP Reimbursement Qtr 1</b>	Grant	2022 - CREP Outreach and Implementation (Jackson SWCD)
<b>2022 CREP Reimbursement Qtr 2</b>	Grant	2022 - CREP Outreach and Implementation (Jackson SWCD)
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 01/10/2022
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 01/10/2022
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 01/10/2022
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 12/07/2021
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 12/07/2021
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 12/07/2021
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 11/29/2021
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 11/30/2021
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 12/07/2021
<b>CREP Quarterly Email_11.10.2021</b>	Journal	Journal Dated - 11/22/2021
<b>CREP Quarterly Email_12.10.2021</b>	Journal	Journal Dated - 12/22/2021
<b>Jackson CREP_Reimbursement_Form_FY22</b>	Journal	Journal Dated - 11/22/2021
<b>Jackson CREP_Reimbursement_Form_FY22_July-September</b>	Journal	Journal Dated - 12/22/2021

Document Name	Document Type	Description
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 11/15/2021
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 11/03/2021